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Becker Plating
A26Y
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Latitude: 40.2133414 Longitude: 74.0296662 

To: Andrew Raddant, Department of Interior
Eric Mosher, USEPA , Region 2, ERRDRPB
Gilberto Irizarry, USEPA Headquarters
Tim Grier, USEPA Headquarters 5202G
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Beckett Grealish, USEPA Region 2, ERRD, RAB 
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Leena Raut, USEPA
James Manuel, NJDEP
Deborah Mellott, USEPA

From: Michael Brescio, OSC 

Date: 2/8/2017 

Reporting Period: 82/152016 

1. Introduction

1.1 Background

Site Number: A26Y Contract Number: EP S2

D.O. Number: 043 Action Memo Date: 12/31/2016

Response Authority: CERCLA Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 7/22/2016 Start Date: 7/25/2016

Demob Date: Completion Date:

CERCLIS ID: NJD002193795 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

Emergency response action to a defunct electroplating facility.

1.1.2 Site Description

The site is a one story defunct electroplating facility that was closed down in early July, 2016.  The owner
has filed for Chapter 7 (liquidation) bankruptcy protection.

1.1.2.1 Location

The site is located on a state highway and the main street of Neptune, New Jersey.

1.1.2.2 Description of Threat

The threat posed is the presence of thousands of gallons of electroplating wastes and drummed chemicals,
including sodium hydroxide, cyanide compounds, chromic acid, nitric acid, and sulfuric acid.  The business
is defunct and there is no one occupying the premises.  It is anticipated that electrical power to the building
will be cut off soon, so there will not be any functioning fire detection or protection systems.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

A partial inventory of chemicals and wastes onsite has been compiled, but a full site inspection will confirm
the types and amounts of chemicals and wastes.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

On 7/21/2016 Region II received a call from the NJDEP regarding an ongoing investigation/response at a
defunct, abandoned electroplating facility in Neptune, Monmouth County, NJ. The Site was found to contain
plating solutions, including cyanides, sodium hydroxide, nitric and chromic acids. 

The owner/operator had shut the business down earlier in July 2016 and filed for Chapter 7 (liquidation)
bankruptcy protection. Subsequently, the NJDEP requested that EPA exercise jurisdiction and initiate a
Superfund removal action at the Site. 

On 7/22/2016 the EPA OSC visited the site and performed a visual assessment of the building, plating
tanks, and chemical containers.   Based on his observations on 7/25/2016 he requested verbal authority to
initiate an Emergency Removal action at the Site. Verbal authorization and funding was subsequently
granted the OSC on 7/25/2016.

2.1.2 Response Actions to Date

Sampling, field categorization and segregation of materials is ongoing. At this time 569 containers have
been sampled by field analysis and properly stored. Field analysis has confirmed the presence of oxidizers,
acids, cyanides.  Real time air monitoring, with telemetry, is being performed during all Site operations.
Coordination of the disposal of materials from the Site is still ongoing. 

Community fact sheet was handed out by PAD to the local residents and business. No public meeting was
requested by the local officials. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

The current owner of the property has been identified from bankruptcy documents and contact with his
attorney.

2.1.4 Progress Metrics

TBD

Waste Stream Medium Quantity Manifest # Treatment Disposal

2.2 Planning Section

2.2.1 Anticipated Activities

Continue the sampling and field analysis of onsite containers/plating tanks.

Assessment of the material in the drains, sumps and other areas of concern.
Start the waste categorization of the materials that have been analyzed.

2.2.1.1 Planned Response Activities

Continue the Anticipated Activties until site tasks are completed

2.2.1.2 Next Steps

See above.

2.2.2 Issues

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS  Cleanup Contractor $120,000.00 $107,000.00 $13,000.00 10.83%

TAT/START $30,000.00 $27,000.00 $3,000.00 10.00%

Intramural Costs

Total Site Costs $150,000.00 $134,000.00 $16,000.00 10.67%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
Greg DeAngelis

2.5.2 Liaison Officer

2.5.3 Information Officer

3. Participating Entities

3.1 Unified Command

3.2 Cooperating Agencies

NJDEP

City of Neptune, NJ

4. Personnel On Site

One EPA OSC.

5. Definition of Terms

No information available at this time.

6. Additional sources of information

No information available at this time.

7. Situational Reference Materials

No information available at this time.
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